Print Date: 11/17/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP226 Estimate Number: 0011

Contractor: APAC-Atlantic, Inc.
Contractor's PO Box 6390
Address: Knoxville, TN 37914

Estimate Type: Progress

Contract Location: Resurfacing on U.S. 129 (S.R.115) from Monroe Co to U.S. 411

Counties: BLOUNT

Project(s): 05004-3221-94, 05004-8221-14, 05078-4201-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,120,605.42

Previous to Date
$2,120,084.73

$0.00 $0.00
$2,120,605.42 $2,120,084.73
$0.00 $-8,790.24
$0.00 $0.00

$2,120,605.42 $2,111,294.49

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$520.69
$0.00
$520.69
$8,790.24
$0.00
9,310.93

Pay Period: 6/11/2016

Current Contract:
Original Contract:

to 06/11/2016

Time

280.0 Days
274.0 Days
274.0 Days
97.86 %
130.88 %
- %
Dates
07/10/2015
07/24/2015
08/20/2015
09/10/2015
09/30/2015
06/15/2016
06/09/2016

Amounts

$1,708,591.17
$1,635,984.05
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Print Date: 11/17/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

05004-3221-94 457 STP/HSIP-115(44) 0.00 From Monroe County LineTo S.R. 33

05004-8221-14 60.40 STP/HSIP-115(44) 0.00 The resurfacing on U.S. 129 (S.R. 115) from the Monroe Count

05078-4201-04 35.03 N/A 9,310.93 The repair of the bridge on U.S. 129 (S.R. 115) over Nine Mi

Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
05078-4201-04 0500 9503 104-03.20 L.F. ADDITIONAL WORK Bid: 0.000 Unit Price: $549.39
(DESCRIPTION)/Grout Injection for  This Est: 0.000 This Est: $0.00
beam sealant Total: 16.000 Total: $8,790.24
0500 9503 ADJUSTMENT Test Report Payment Adjustment Adj This Est 16.000 Adj This Est 8,790.24

Adj Total: 0.000 Adj Total: 0.00

05004-3221-94 0100 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

05004-8221-14 0100 9031 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

05078-4201-04 0100 9032 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 2




Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05004-3221-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -26,228.760 Adj Total: -26,228.76
05078-4201-04 0100 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9021 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,349.600 Adj Total: -1,349.60
05078-4201-04 0500 9022 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05004-3221-94 0100 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 9024 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9024 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -68,019.020 Adj Total: -68,019.02
05078-4201-04 0100 9025 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 520.690 This Est: $520.69
Total: 520.690 Total: $520.69
0100 9025 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4,235.250 Adj Total: -4,235.25
05078-4201-04 0500 9026 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 9501 109-04.10 LS EXTRA WORK/Additional Bracing Bid: 0.000 Unit Price: $40,000.00
Repairs This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,000.00
05078-4201-04 0500 0140 204-09.01 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $10,000.00
(BENT 2) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05078-4201-04 0500 0150 204-09.02 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $10,000.00
(BENT 3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
05078-4201-04 0500 0160 204-09.03 LS COFFERDAM (PIER NO. ,STA.)/ Bid: 1.000 Unit Price: $10,000.00
(BENT 4) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
05078-4201-04 0500 0170 209-05 C.Y. SEDIMENT REMOVAL Bid: 2.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $50.00
05078-4201-04 0500 0180 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 550.000 Unit Price: $6.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 778.200 Total: $4,669.20
05078-4201-04 0500 0190 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15")  Bid: 1.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0200 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 14.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0100 0010 307-01.08 TON ASPHALT CONCRETE MIX Bid: 50.000 Unit Price: $220.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 361.410 Total: $79,510.20

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05078-4201-04 0100 9009  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  900¢ ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -614.730 Adj Total: -614.73
05078-4201-04 0100 9010 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 229.500 Adj Total: 229.50
05078-4201-04 0100 9011 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 65.000 Unit Price: $450.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0100 9012 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05004-8221-14 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0100 9013 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 9,998.000 Unit Price: $74.35
This Est: 0.000 This Est: $0.00
Total: 9,950.010 Total: $739,783.24
05078-4201-04 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 80.000 Unit Price: $74.35
This Est: 0.000 This Est: $0.00
Total: 284.900 Total: $21,182.32
05004-8221-14 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6,666.510 Adj Total: 6,666.51
05078-4201-04 0100 9014 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 187.260 Adj Total: 187.26

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05004-3221-94 0100 9027 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 9028 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0100 9029 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 9002 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0100 9015 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05004-8221-14 0100 9003  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10,459.500 Adj Total: 10,459.50
05078-4201-04 0100 9016  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 300.000 Adj Total: 300.00
05004-8221-14 0100 9004  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0100 9017  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-3221-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 10.500 Unit Price: $480.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 10.270 Total: $4,929.60
05078-4201-04 0100 0030  411-12.05 L.M. SCORING FOR CENTERLINE Bid: 0.200 Unit Price: $1,000.00
RUMBLE (4IN WIDTH-24IN This Est: 0.000 This Est: $0.00
SPACING) Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05004-8221-14 0100 0030 415-01.01 TON COLD PLANING BITUMINOUS Bid: 9,905.000 Unit Price: $11.80
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 13,304.480 Total: $156,992.86
05078-4201-04 0100 0040 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 775.000 Unit Price: $23.80
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 2,613.320 Total: $62,197.02
05078-4201-04 0500 9500 502-01 L.F. CLEANING AND SEALING JOINTS Bid: 0.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 100.520 Total: $6,533.80
05078-4201-04 0500 0210 602-10.05 LS BRACING REPAIRS Bid: 1.000 Unit Price: $40,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $40,000.00
05078-4201-04 0500 0220 602-10.20 EACH BOLTS Bid: 60.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 82.000 Total: $6,150.00
05078-4201-04 0500 0230 602-10.32 LB. STRUCTURAL STEEL (REPAIRS) Bid: 988.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 7,350.450 Total: $220,513.50
05078-4201-04 0500 0240 603-02.01 LS REPAINTING EXISTING STEEL Bid: 1.000 Unit Price: $82,000.00
STRUCTURES (LOC. & DES.)/ This Est: 0.000 This Est: $0.00
(BRIDGE NO. 05-SR115-03.15) Total: 1.000 Total: $82,000.00
05078-4201-04 0500 0250 603-05.20 LS CONTAINMENT & DISPOSAL OF Bid: 1.000 Unit Price: $35,000.00
WASTE(LOCATION & DESCRP)  This Est: 0.000 This Est: $0.00
(BRIDGE NO. 05-SR115-03.15) Total: 1.000 Total: $35,000.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
05078-4201-04 0500 9007 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $300.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0260 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 37.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 30.290 Total: $22,717.50
05078-4201-04 0500 0270 604-10.05 S.F. CONCRETE Bid: 56.000 Unit Price: $390.00
This Est: 0.000 This Est: $0.00
Total: 44.660 Total: $17,417.40
05078-4201-04 0500 0280 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $10,000.00
SURFACE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
05078-4201-04 0500 0290 604-10.18 LB. REINFORCING STEEL (REPAIRS) Bid: 1,151.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 1,462.790 Total: $7,313.95
05078-4201-04 0500 0300 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 30.000 Unit Price: $600.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 30.780 Total: $18,468.00
05078-4201-04 0500 0310 604-10.42 C.F. CONCRETE REPAIRS Bid: 36.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 476.470 Total: $250,146.75

RR004
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05078-4201-04 0500 0320 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 80.000 Unit Price: $212.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 1.260 Total: $267.12
05078-4201-04 0500 0330 604-10.54 S.F. CONCRETE REPAIRS Bid: 57.000 Unit Price: $276.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0340 604-10.58 GAL. EPOXY INJECTION (INJECTION) Bid: 1.000 Unit Price: $95.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $380.00
05078-4201-04 0500 0350 604-10.62 L.F. EPOXY INJECTION REPAIR Bid: 5.000 Unit Price: $1,000.00
(COMPLETE AND IN PLACE) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $11,000.00
05078-4201-04 0500 9502 604-10.89 LS MISCELLANEOUS BRIDGE ITEMS Bid: 0.000 Unit Price: $6,167.00
(Description)/Mlsc Bridge (Anchor This Est: 0.000 This Est: $0.00
Bolt repair) Total: 1.000 Total: $6,167.00
05078-4201-04 0500 9008 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0360 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 200.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0370 617-01 S.Y. BRIDGE DECK SEALANT Bid: 424.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 457.400 Total: $6,861.00

RR004
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05004-3221-94 0100 0020 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 2.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-3221-94 0100 9000 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $137.50
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0380 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 150.000 Unit Price: $17.50
This Est: 0.000 This Est: $0.00
Total: 141.500 Total: $2,476.25
05078-4201-04 0500 9018 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-3221-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 14.000 Unit Price: $2,050.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $14,350.00
05078-4201-04 0100 0050 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,050.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,200.00

RR004
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05004-3221-94 0100 0040 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 12.000 Unit Price: $895.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $5,370.00
05078-4201-04 0100 0060 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 4.000 Unit Price: $895.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0390 705-08.51 EACH PORTABLE IMPACT ATTENUATOI! Bid: 2.000 Unit Price: $5,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,000.00
05004-3221-94 0100 0050 706-01 L.F. GUARDRAIL REMOVED Bid: 550.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 250.000 Total: $125.00
05078-4201-04 0100 0070 706-01 L.F. GUARDRAIL REMOVED Bid: 328.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 312.500 Total: $156.25
05078-4201-04 0500 0400 706-05 L.F. GUARDRAIL ADJUSTMENT Bid: 324.000 Unit Price: $4.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0410 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 250.000 Unit Price: $10.00
FENCE This Est: 0.000 This Est: $0.00
Total: 613.000 Total: $6,130.00

RR004
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05004-8221-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $17,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,500.00
05078-4201-04 0100 0080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $17,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,500.00
05078-4201-04 0500 0420 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 330.000 Unit Price: $30.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 860.000 Total: $25,800.00
05004-8221-14 0100 0050 712-04.01 EACH FLEXIBLE DRUMS Bid: 131.000 Unit Price: $18.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0100 0090 712-04.01 EACH FLEXIBLE DRUMS Bid: 4.000 Unit Price: $18.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $925.00
05078-4201-04 0500 0430 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 16.000 Unit Price: $15.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 82.000 Total: $1,230.00
05004-8221-14 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 65.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $360.00
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05004-8221-14 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,112.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 1,421.500 Total: $4,619.88
05078-4201-04 0100 0100 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 328.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 169.500 Total: $550.88
05078-4201-04 0500 9999  712-06.10 S.F. NEW SIGNS Bid: 0.000 Unit Price: $16.80
(CONSTRUCTION)LANE WIDTH  This Est: 0.000 This Est: $0.00
RESTRICTION SIGNS Total: 519.920 Total: $8,734.66
05004-8221-14 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05078-4201-04 0500 0440  712-09.01 LF. REMOVABLE PAVEMENT Bid: 1,230.000 Unit Price: $2.50
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $55.00
05004-3221-94 0100 0060 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 766.000 Unit Price: $26.50
Color) This Est: 0.000 This Est: $0.00
Total: 780.000 Total: $20,670.00
05004-3221-94 0100 0070  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 105.000 Unit Price: $26.50
Color) This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $742.00
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05004-3221-94 0100 0080 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 278.000 Unit Price: $16.75
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 136.520 Total: $2,286.71
05004-3221-94 0100 0090 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 445.000 Unit Price: $8.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 458.000 Total: $3,778.50
05004-3221-94 0100 0100 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $125.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $1,375.00
05004-3221-94 0100 0110 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 160.000 Unit Price: $1.65
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 252.000 Total: $415.80
05004-3221-94 0100 0120 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $120.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $360.00
05004-8221-14 0100 0090 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 42.000 Unit Price: $350.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 56.150 Total: $19,652.50
05078-4201-04 0100 0110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.200 Unit Price: $350.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.522 Total: $182.70
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05078-4201-04 0500 0450 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 24.000 Unit Price: $8.75
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $87.50
05004-8221-14 0100 0100 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 42.000 Unit Price: $1,500.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 41.010 Total: $61,515.00
05078-4201-04 0100 0120 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.600 Unit Price: $1,500.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $30,250.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $30,250.00
05078-4201-04 0100 0130 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $30,250.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $30,250.00
05004-8221-14 0100 0120 730-14.02 L.F. SAW SLOT Bid: 1,500.000 Unit Price: $4.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
05004-8221-14 0100 0130 730-14.03 L.F. LOOP WIRE Bid: 3,000.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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05078-4201-04 0500 0460 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $18,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,000.00
05078-4201-04 0500 0470 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 100.000 Unit Price: $30.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

V47 - TSMR  *END OF REPORT*
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